
Industry Forum April 12, 2018

RFQ Advertisement July 2, 2018

Statement of Qualifications due from Design-Build Teams July 31, 2018

Department Announces Short-listed Teams August 14, 2018

Department Issues Industry Draft RFP to Short-listed Teams August 14, 2018

Department Holds Statement of Qualifications Debriefs Week of August 27, 2018

First Meeting with Short-listed Teams August 28, 2018

Flatiron-Branch JV & HDR 8:30AM

Lane-Blythe JV & WSP 10:15AM

Granite-Fred Smith JV & ICE 1:00PM

Archer Western & STV 2:45PM

Department Issues Second Industry Draft RFP to Short-listed Teams August 31, 2018

Second Meeting with Short-listed Teams September 25, 2018

 Granite-Fred Smith JV & ICE 9:00 AM

Archer Western & STV 10:15 AM

Lane-Blythe JV & WSP 12:30 PM

Flatiron-Branch JV & HDR 1:45 PM

Department Issues Third Industry Draft RFP to Short-listed Teams September 28, 2018

R-2721B Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, East of Pierce Olive Rd to US 401

December 18, 2018



Third Meeting with Short-listed Teams October 23, 2018

Lane-Blythe JV & WSP 9:00 AM

Flatiron-Branch JV & HDR 10:15 AM

Archer Western & STV 12:30 PM

 Granite-Fred Smith JV & ICE 1:45 PM

Department Issues Final RFP to Short-listed Teams October 30, 2018

Department Issues Final RFP including Addendum #1 to Short-Listed Teams November 29, 2018

Department Issues Final RFP including Addendum #2 to Short-Listed Teams December 14, 2018

Department Issues Final RFP including Addenda #1, #2 and #3 to Short-Listed Teams December 18, 2018

Deadline for Submitting New Formal Alternative Technical Concepts January 1, 2019

Technical Proposals and Fuel Usage Factor Chart/Estimate of Quantities Due January 29, 2019

Price Proposals Due February 8, 2019

Technical Presentations by Short-listed Teams February 13, 2019

Open Price Proposals February 19, 2019

Department Holds Technical Proposal Debriefs Pending Contract Execution April, 2019

NOTE: All dates are approximate and subject to change.


